
DEVELOPMENT DOCUMENTATION

6. Status, Roadmap and Gaps

What is done, what is outstanding, and the known risks

Dynamic Auctioneers Marketing Platform

Built by Keegan Haumann, Cognexa

Compiled 20 August 2026 · code state **9c9e0df** on main

State of the system as at **20 August 2026**, verified against the code at commit `9c9e0df`.

6.1 Headline

Deployment	Live on the VPS, HTTP 200, TLS valid and auto-renewing
Test suite	370 passed, 15 skipped, 52 seconds — run and confirmed
Pipeline	Every stage has run live end to end
Build phases	0–5 and 7 complete. Phase 6 deliberately optional
Decisions logged	77
Commits	115
Biggest operational gap	No backups
Biggest product gap	The client fix list, part shipped, part awaiting owner decisions

6.2 Phases

PHASE	DELIVERABLE	STATUS
0	Manual prototype for DP3060	Complete, 8 July 2026
1	Intake, extraction, store, photo extraction	Complete, 8 July 2026. Live golden extraction verified 17 July
2	Verification, memo, sign-off gate	Fully live 23 July 2026 — deterministic flags plus 11 live web searches in one run
3	Rendering: all formats, re-render on change, backend interface	Complete, 9 July 2026
4	Platform v1: board, upload, gates 1–3, approve-by-email, artifact pack	Complete, 9 July 2026. Deployed and live
5	Distribution: GH1 posting, per-channel status, mailers, manual packs	Live posting verified 22 July 2026 . Prop Data feed still outstanding
6	OneDrive/Graph watcher	Optional, off the critical path — superseded by D20
7	Buyer CRM seed	Complete, 9 July 2026

Phase 6 stopped being a dependency once photographs became manageable in the gate-2 editor: the platform upload covers intake and humans fix photographs on the record, so nothing needs Microsoft Graph. It remains a convenience if credentials ever appear.

6.3 What has been proven live, with dates

WHAT	WHEN	RESULT
Golden extraction (DP3060)	17 July 2026	Passed end to end. Both sentinels caught unprompted — the garage conflict and the flatlet. POPIA verified on real PII. Money facts match the golden record exactly
Live distribution	22 July 2026	Drafts, scheduling and post-now to Facebook, Instagram and LinkedIn against the real GHL API, with photographs and the advert PNG served as CDN URLs
Live verification research	23 July 2026	11 searches. Found an active listing at the same address at R995,000, inside the EVM range, and the "portals say Pelham, not Pelham North" insight
Second, never-seen property	23 July 2026	Erf 2035, Somerset Park, Umhlanga. A 7-page EVM and a 21-page valuer's report. Valid record first try, 61 of 63 fields correct on a field-by-field audit, zero hallucinations
Live copywriting	23 July 2026	South African English, correct offers framing, no dashes, no PII, every fact traceable
Price change across the set	11 August 2026	One change reaches all nine artifacts (D64)
Pre-ship review	14 August 2026	46-check end-to-end run against the real application, on top of the unit suite (D77)

Every pipeline stage has now run live. Nothing in the core flow is theoretical.

6.4 The second property is the number that matters

The golden case can be tuned to. A property the system had never seen, with a different document set, extracting at 61 of 63 fields with no invented facts, is the evidence that this generalises.

It also forced three fixes worth knowing about:

- Prompt caching had never hit.** A per-call tool difference was invalidating the prefix. One identical six-tool list made it about three times cheaper.
- physical.conflicts was added.** Cross-source disagreements — two versus four bedrooms, 106 versus 310 m² — were being silently resolved. Now each is recorded and raises a blocking flag.
- valuation.professional was added**, and `public_view()` strips it like the PII layer. Sale-strategy figures never reach a renderer or the copy model.

6.5 The client fix list

38 items from the client's handwritten review, triaged on 13 August 2026 by reading every item against the actual code.

At triage: 21 `todo`, 13 `partial`, 4 `conflict`.

Since **triage**, batches shipped under D65–D77 resolving, among others:

AREA	DECISION
Nothing cut off on an advert; units read as units; no stat printed twice	D66
The pack ships as PDFs; the information pack loses its background	D67
Information pack terms read from the OTP's clauses	D68
Board QR code: the team supplies it, the platform asks for it	D69
Photo cap raised to 40, and every drop adds instead of overwriting	D70
Board weekday derived from the auction date, never typed	D71
Gate 2 batches its edits; one explicit Regenerate renders	D72
Monthly levy read off any statement shape	D73
Auction board rebuilt to the team's own board	D74
Intake classifies and reads the OTP and levy statement onto the record	D75
Highlights lose the sale basis; three real viewing states; replace a photograph in place; lightbox	D76

Read **TRIAGE.md** with its date in mind. Its statuses are from 13 August and predate those batches. Re-read it against the code before planning the next block of work, or you will rebuild something that already shipped.

The four **conflict** items are the ones where the client's request contradicts a logged decision or a hard rule. They need an owner ruling, not a developer decision:

- **1.4 Multiple named galleries per property** — a genuine schema change. Photographs are one ordered list today.
- **3.4 Tenure from a different source** — touches the D35 precedence order.
- **4.1 Follow the DP2987 layout** — the reference is portrait; D61 locked the pack to landscape off four of the team's own packs, and going portrait discards the measured composition system built in D60, D61 and D63.
- **5.3 Investor spin on highlights, including projected rental ROI** — there is no rental field on the schema, and a forecast breaches the no-hallucination rule.

6.6 Decisions waiting on the owner

docs/fixlist/BUILD-PLAN.md sets out 16 questions, each with a recommendation and its blast radius. The ones with the widest reach:

#	QUESTION	RECOMMENDATION
Q1	Information pack portrait like the DP2987 reference, or landscape as built?	Stay landscape. Treat DP2987 as a content and finish reference, not a geometry one
Q2	Is the DP2987 Dynamic Real Estate branding replacing our pack furniture?	Layout only. A different brand identity is a second variant, priced separately
Q3	May municipal or professional valuations, or a projected rental ROI, appear in buyer-facing packs?	No. Keep the strip. This is the rule written after the copy model printed a municipal valuation onto a live advert
Q9	Three advert variations: three designs, or three variants of one?	Three designs, on an explicit button — not on every save, which would undo D56's rendering win
Q7	Which email addresses may appear on an advert?	A two-option picker , not free text — free text re-opens the POPIA hole hard rule 1 exists to close
Q8	"Drag to rearrange": photographs, or advert elements?	Photographs. Free layout editing gives up "every advert renders identically from one record"

Q4, Q13, Q15 and Q16 have since been ruled on by the owner and shipped as D70, D76, D71 and D69 respectively.

6.7 External blockers — credentials and answers, not code

#	BLOCKED ON	IMPACT
Prop Data feed access	Emailing <code>api-support@propdata.net</code> to confirm standalone access	The biggest remaining distribution win. A feed means Property24 updates propagate automatically. Fallbacks: Entegral/Fusion, or Property24 direct
Real domain	Whoever holds the DNS for <code>dynamicauctioneers.co.za</code>	The platform is on a nip.io stand-in hostname. Ten minutes of work once the A record exists
Website platform	What runs <code>dynamicauctioneers.co.za</code> , and whether it has an API or CMS	Blocks automated website publishing
Email channel	Keep GHSL sending, or stand up a cheap ESP during the migration	Blocks the email channel decision
JamesEdition	Manual portal, feed, or API?	R10m+ properties. Manual-with-generated-pack is an acceptable v1
Alert mailer scheduling	Whether GHSL's API can create <i>and</i> <i>schedule</i> a mailer	Otherwise v1 is "system generates, human clicks schedule"
Who sits behind <code>admin@</code>	Which humans approve, and their emails	Ties to the platform user list
Platform user list	Names and emails for about five accounts, and who holds <code>approver</code>	Needed to hand over
An industrial or commercial EVM sample	One document	Blocks the commercial parser path
A <code>ze.NOTES</code> sample	One file	May carry auction logistics the reports do not

6.8 Known risks and gaps

Operational

1. **No backups.** The most serious gap. A lost VPS is a lost system today. See section 4.10 — either option is an afternoon's work.
2. **Single VPS, no redundancy.** Appropriate for the scale, but it means a host outage is a platform outage.
3. **No CI.** Tests run on the developer's machine. A pre-deploy hook running the suite would have caught neither D64 nor D77 — but it would catch ordinary regressions.
4. **No forced first-login password change.** The admin temporary password is printed to the journal once and relies on a human changing it.
5. **No HSTS header.** Recommended in D44, not yet added at nginx.

Documentation

6. **ENGINE_HTTPS is vestigial.** `.env.example`, `DEPLOY.md` and D44 all refer to it; no code reads it. The behaviour is secure by default. Harmless but misleading — remove it or wire it.
7. **X-Frame-Options drift.** D44 records `DENY`; the code sets `SAMEORIGIN`, deliberately, so the gate-2 advert preview can be embedded in a same-origin iframe. The code is right and the decision text is stale.
8. **SPEC.md header is stale.** It still reads "Phases 0–1 complete; platform specced, not started". `CLAUDE.md` carries the current status. The header should be corrected.
9. **README.md is prototype-era**, describing the phase 0 DP3060 demonstration rather than the platform.

Product

10. **Deleting live Instagram posts stays manual.** No API exists. A 15–30 minute publish delay with a recall button is the only real mitigation.
11. **Multi-dwelling properties.** The record has no concept of a second or third dwelling — extraction folds every structure into one set of counts plus at most one flatlet. This is fix item 2.6 and a real schema change.
12. **Multi-portion packs.** Per-portion detail — a Property Report per portion, multi-property boards — has no foothold in a contract that is one record in, one artifact out. Fix items 3.7 and 6.4.

Repository hygiene

13. **.env sits in the repository working directory.** It is gitignored and correctly excluded, but it is worth confirming it has never been committed before the repository is shared more widely.
14. **engine.db in the repository root.** Untracked and correct, but it means a careless `rm -rf` of a clone destroys local data.

6.9 The next real milestone

Everything technical is in place. The next milestone is not a feature.

Nikki runs a property end to end, on the live platform, without the developer in the loop.

That is the acceptance test the whole build was aimed at. What stands between here and there:

1. Configure backups. Do not go further without this.
2. Cut over to the real domain.
3. Create the real user accounts and confirm who holds `approver`.
4. Get the owner's rulings on Q1, Q2, Q3, Q7, Q8 and Q9, then ship the unblocked half of the fix list.
5. Run the acceptance test.
6. Chase Prop Data feed access in parallel — it is the largest remaining win and it depends on an email, not on code.